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MINUTES 
STATE OF WASHINGTON 

ENERGY FACILITY SITE EVALUATION COUNCIL 
 

June 10, 2002 - Regular Meeting 
325 Plum Street, Suite 308 

Olympia, Washington - 1:30 p.m. 
 
 
ITEM 1: CALL TO ORDER 
 
CHAIR LUCE:  The Monday, June 10, meeting of the Energy Facility Site Evaluation Council 
will come to order. 
 
 
ITEM 2: ROLL CALL 
 
EFSEC Council Members 
Community, Trade and Economic Development Dick Fryhling
Department of Ecology Chuck Carelli
Department of Fish & Wildlife Jenene Fenton
Department of Natural Resources Tony Ifie
Utilities and Transportation Commission Jeffrey Showman
Walla Walla County Pam Ray
Chair Jim Luce
 
 
MR. MILLS:  I note the presence of the Chair Jim Luce, and there is a quorum. 
CHAIR LUCE:  Thank you. 
 
EFSEC Staff and Counsel 
Allen Fiksdal Mike Mills 
Irina Makarow Michelle Elling 
Mariah Laamb Robert Fallis, AAG, EFSEC 
 
EFSEC Guests 
Mike Torpey, BP Cherry Point Karen McGaffey, Perkins Coie 
Laura Schinnell, Energy Northwest Katy Chaney, URS Corp. 
Chuck Lean - Wallula Generation Cindy Custer, BPA 
Darrel Peeples, Newport Northwest Curt Deal, Carpenter�s Union 
Mike Dunning, CFE-Wallula Brian Carpenter, Rebound 
Tom Schneider, Chehalis Power Steven Bates, Tractebel Power Inc. 
Alan Harger - Department of Transportation Phil Sinclair - BP Cherry Point 
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ITEM 3: APPROVAL OF MINUTES 
 
MR. FIKSDAL:  Mr. Chair, may I just interject a little bit.  We have some misidentification of the 
location for the meeting, and so we may have some people that may be coming at a little later time.   
I don't know if you want to wait a five or more minutes or go ahead, and then if people show up, go 
back. 
CHAIR LUCE:  Those things happen.  We have four different sets of meetings to approve, so it 
seems to me like we might be able to dispatch through those meeting minutes in the next five to ten 
minutes.  So we have the minutes before us.  Are there any comments with respect to the minutes 
of October 22, 2001 special meeting? 
MS. FENTON:  Are we going to motion this individually or all together? 
CHAIR LUCE:  Individually is fine.  It will take a little longer. 
MS. FENTON:  Okay.  I move to approve the minutes of October 22. 
MR. CARELLI:  Second. 
CHAIR LUCE:  Any discussion.  Call for the question.  All in favor say aye. 
COUNCIL MEMBERS:  Aye. 
CHAIR LUCE:  The meeting of March 13, 2002 regular meeting, any comments from members of 
the Council with respect to the minutes of that meeting?  Yes, sir. 
MR. IFIE:  I didn't see a copy of those minutes in my packet of March. 
MS. LAAMB:  They were sent electronically, but I have them here as well. 
CHAIR LUCE:  Did you get the other minutes for the other meetings, Mr. Ifie? 
MR. IFIE:  Yes, I did. 
CHAIR LUCE:  Why don't we pass on that, give you a chance to take a look at it, and then we will 
come back to that.  So we'll withhold action on March 13 until Council Members who haven't 
received the March 11 have had a chance to look at that.  Are there any comments on the May, 14 
2002 special meeting? 
MR. CARELLI:  I move we approve the May 14, 2002 minutes. 
MS. FENTON:  Second. 
CHAIR LUCE:  Any questions, comments?  Question called.  All in favor? 
COUNCIL MEMBERS:  Aye. 
CHAIR LUCE:  The meeting minutes are approved.  Meeting of May 24, 2002 special meeting.  
Counsel Members had an opportunity to review those minutes?  Do I hear a motion to approve 
those minutes? 
MR. IFIE:  So moved. 
MR. CARELLI:  Second. 
CHAIR LUCE:  And a motion to second.  Any discussion from the Council?  Hearing no 
discussion, do I have a call for question?  All in favor say I. 
COUNCIL MEMBERS:  Aye. 
CHAIR LUCE:  Do you want to take a minute to take a look at the March 13 minutes? 
MR. MILLS:  March 11 minutes. 
CHAIR LUCE:  At the March 11.  We did have March 11.  Have you had a chance to review the 
minutes of March 11? 
MR. IFIE:  Yes. 
CHAIR LUCE:  Any comments by Council Members?  Questions?  Do I hear a motion to 
approve? 
MR. CARELLI:  So moved. 
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MR. IFIE:  Second. 
CHAIR LUCE:  There's been a motion and second to approve the minutes of the March 11 regular 
meeting.  Any discussion?  Hearing no discussion, call for question.  All in favor say aye. 
COUNCIL MEMBERS: Aye. 
CHAIR LUCE:  Thank you very much.  The minutes have been approved. 
 
 
ITEM 4: ADOPTION OF APPROVED AGENDA 
 
CHAIR LUCE:  The next item on the agenda is the adoption of the proposed agenda.  Have 
Council Members had an opportunity to review the proposed agenda?  Any corrections or 
additions?  Staff, any comments with respect to the agenda, any additions, deletions? 
 
 
ITEM 5:  SUMAS GENERATION FACILITY - APPLICATION 99-1 
 
Status Report Allen Fiksdal, EFSEC Manager
CHAIR LUCE:  All right.  The first item on the agenda is the Sumas 2 Generation Facility 
Application No. 99-1.  A status report by Allen Fiksdal, our manager. 
MR. FIKSDAL:  Thank you, Mr. Chair.  On Friday the Council received three motions for 
reconsideration of Order No. 768.  One was from Constance Hoag, the second was from Whatcom 
County, City of Abbotsford, and Counsel for the Environment, and the third was from the 
Northwest Energy Coalition, Washington Environmental Council, Whatcom County, and Counsel 
for the Environment.  We have sent you e-mail copies of these, and we passed out to some of you 
the hard copies of a letter issued today to all the parties giving them the opportunity to reply to 
these motions.  All replies must be into our office by 5:00 p.m. this Friday, which is the 14th. 
CHAIR LUCE:  Thank you.  Any comment from the Council?  Any thoughts? 
MR. FIKSDAL:  As soon as we get any replies in, we will give them to you as fast as we can by e-
mail and then by hard copy. 
CHAIR LUCE:  Do we have any time line with respect to when we might entertain those motions 
for consideration? 
MR. FIKSDAL:  I've been checking with Council Members and setting up a schedule now. 
CHAIR LUCE:  Thank you.  And you will get word out as soon as possible. 
MR. FIKSDAL:  Yes. 
CHAIR LUCE:  Any comments from the public with respect to this issue item? 
 
 
ITEM 6:  BP CHERRY POINT 
 
Application for Site Certification Submittal Mike Torpey, BP Cherry Point
CHAIR LUCE:  Moving ahead, the next issue item is an information item, BP Cherry Point 
Application for Site Certification submittal.  Mike, are you here? 
MR. TORPEY:  Yes. 
CHAIR LUCE:  Would you like to come forward and offer any comment that you feel might be 
appropriate. 
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MR. TORPEY:  Thank you.  I'm very pleased to be here today if for no other reason than the 
application is off my desk and on Michelle's.  I'm fairly happy about not giving you a date, a 
specific date when it would be turned in except for I would have it in before the next Council 
meeting.  So I'm glad to tell you I'm well ahead of schedule, and I had it on Michelle's desk at 11:30 
this morning.  So we're well on our way. 
I want to talk a little bit about the project.  Again, the project is substantially similar to the project 
that we turned in on the potential site study except for just three things.  We've got air-cooling to 
minimize water resources, had a slight change in location just to minimize the wetlands impact, and 
we have eliminated emergency fuel, so there will be no emergency fuel in this.  Our primary 
objectives now are better defined than they were when we started. 
We've got four objectives.  One is to provide reliable and efficient cost effective power to the 
refinery, to provide efficient and cost effective power to the region, to minimize reliance on outside 
resources of electrical power and for the refinery, and to minimize the impacts on the environment. 
The project is essentially three natural gas turbines.  We have heat recovery steam generators and 
electric generators on each, one extraction steam turbine with an electric generator, air cooling, co-
generation with 337,000 pounds an hour of high pressure steam and 449,000 pounds an hour of 
intermediate pressure steam going to the refinery.  Reduction in refinery emissions, air emissions 
and essentially steam for future refinery projects. 
The location is still in the area of a heavy impact industrial zone.  It's all BP property ownership.  
We have transmission access within one mile of the refinery, and it's all on BP property.  The 
refinery infrastructure was I think managed well in this process making it a little more complicated 
to develop the overall project.  We've got the existing natural gas line, existing water line.  We're 
utilizing refinery services.  We utilize the wastewater treatment facility for the refinery.  We utilize 
the sanitary sewer system.  We will send electrical power directly to the refinery, and we've got 
lands for wetland mitigation. 
The impacts are essentially refinery air emissions amount to a net reduction overall of around 74 
tons per year, recognizing this is not one-to-one, but more than enough NOx upset with not enough 
particulate, but overall a reduction of 74 tons.  The net water consumption is 58,000 gallons per day 
which is much, much less than the four to say six million gallons per day of a water cooled plant, so 
58 is within the noise the refinery typically takes I would say.  There's a slightly perceivable, may 
be slightly perceivable noise change at only two locations.  One is right across the street at an 
intersection, which is just a very, very small change and might be noticeable.  The other is near 
Birch Bay State Park, which is again in a laboratory setting, may be perceived as a change.  There 
should be no air emissions above the air ambient source impact levels according to our modeling.  
No change in perceived visibility either in Canada or in the U.S.  Wetland mitigation or the 
proposal we have for wetland mitigation actually results in a net improvement in wetland functions 
and values in the area of the project.  And utilizing refinery infrastructure should minimize the 
impact on public services, utilizing the emergency tank, the fire team, the medical services, spill 
plans, emergency preparedness plans, and things like that, as well as potentially taking operators 
from the refinery and utilizing them in the plant itself.  Well, that's our project. 
CHAIR LUCE:  Congratulations on having it moved to this end. 
MR. TORPEY:  Thank you.  I feel good about it.  Contrary to popular belief I was not up all night 
Saturday night putting this together.  I was up all night as chaperone to a senior party at the high 
school. 
CHAIR LUCE:  You did bring a certified or cashiers check with you. 
MR. TORPEY:  Yes, I did. 
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MR. FIKSDAL:  I just want to say that we did receive the application and here it is.  We will be 
distributing the application later this week to Council Members and to all the different people.  We 
did receive the check of $45,000 required by RCW 80.50, and so we are in receipt of your 
application. 
MR. TORPEY:  Great.  Thank you. 
CHAIR LUCE:  Congratulations.  Observations from the Council?  The pendulum swings.  Our 
roller coaster ride continues. 
 
 
ITEM 7: WALLULA POWER PROJECT 
 
Status Report Irina Makarow, EFSEC Staff
CHAIR LUCE:  The next matter before the Council was an information item on the Wallula 
Power Project.  Irina, an informational item, a status report. 
MS. MAKAROW:  Allen. 
MR. FIKSDAL:  Wallula.  Thank you very much.  Irina is suffering from just being back from 
vacation.  
The Council had a prehearing conference on June 4th to hear the settlement agreements by Utilities 
and Transportation Commission, Fish and Wildlife, Department of Community Trade and 
Economic Development, and Department of Transportation.  Since that time Wallula Generation 
has submitted a stipulation between the Counsel for the Environment and Wallula Generation that 
we received, and we have I believe sent out to each of you. Our schedule for the hearings for the 
project is going to be in Walla Walla starting on July 16 going through the 18th. 
CHAIR LUCE:  Thank you.  Comments from Council Members?  Hearing no comments, we will 
move onto the next matter, the Satsop Combustion Turbine Project. 
 
 
ITEM 8:  SATSOP COMBUSTION TURBINE PROJECT 
 
Phase I Progress Report Laura Schinnell, Energy Northwest
CHAIR LUCE:  Laura Schinnell. 
MS. SCHINNELL:  Thank you.  Construction on our Phase I project continues to remain slightly 
ahead of schedule.  We've now completed the major foundation forms, our rebar and our concrete 
work, so that will substantially reduce the number of trucks we're seeing for concrete.  
Underground piping is also now complete.  Underground duct bank and grounding are also 
complete, so we're now beginning the actual installation of electrical cable.  Transformer 
installation is continuing.  The smaller internals to the plant, if you will, transformers are being set.  
We did have a contract issued for the main switchyard transformers, and that work should begin 
fairly shortly.  Our Combustion Turbine Generator No. 1 was received on the site on Friday, so we 
are going to begin the installation process for combustion turbines itself.  We've also been erecting 
the steel for the heat recovery steam generator.  That's structural steel there.  We have begun 
erection of the utility racks, and the installation of cooling towers actually began.  We've also begun 
installation of the condensers, and we are also in the process of installing and constructing the raw 
water tank.  Precipitation for the last month was actually about .4 inches below normal, so the 
weather was a benefit to us in that regard.  On Friday we have invited the EFSEC staff to come 
visit the project because there are lots of new tinker toys out there, if you will, and we would 
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certainly like to see any of the Council Members.  I will invite you, any of the Council Members 
who would also like to come.  That's set to start at two o'clock on Friday.  And are there any 
questions? 
CHAIR LUCE:  Jenene. 
MS. FENTON:  I forgot.  When is Satsop expected to be operating? 
MS. SCHINNELL:  The commercial operation date is July 7, 2003. 
MS. FENTON:  Have you started a plan for greenhouse gas mitigation? 
MS. SCHINNELL:  I don't honestly know whether we have or not.  I know we've had discussions 
about it, but I'm not sure where we are with the actual plan. 
MS. FENTON:  When we were on site on one of the last visits that we had the storm water 
retention pond was leaking.  How was that resolved? 
MS. SCHINNELL:  Grays Harbor PDA which owns that retention pond and dam, once the 
weather warmed up, hired a contractor to come in, finish clearing the brush off the face of the dam.  
And they have actually re-concreted the face, and that concrete is probably somewhere around 4 
inches thick.  It looks like they did a very nice job on that, and it's hard to tell whether there's any 
problems still because with some of the rainfall we've had the level hasn't risen significantly. 
MS. FENTON:  So the leak was associated with the berm? 
MS. SCHINNELL:  What the dam or the typical dam that we put in was earthen, and we had shot 
rock sitting over the earth and then the concrete over the face of the shot rock.  What we think 
happened is some of the invading free roots came in, broke the concrete enough, so that water 
could pass through into the shot rock, and, of course, the gaps in the shot rock because we never 
saw it significantly, one, and, number two, we never saw any effects downstream that could have 
reached the Chehalis River.  The water that eventually drains from a similar area was always clear. 
MS. FENTON:  Are you doing the hydrostatic testing sometime this month? 
MS. SCHINNELL:  Probably we will not start that this month.  What it looks like we are going to 
be doing is at least our proposal right now is to collect all of that water into the circulating water 
pipe, the smaller flushes, if you will, or hydro test, and then hold the water in the circulating water 
pipe which is 90 inches in diameter.  That's the big pipe I think you have all seen.  And then at that 
point we are going to try to reuse it as much as possible, since it's still relatively pure water.  So we 
will try to use it on the next flush or hydrostatic test and then put it back.  So we are going to try 
and reuse it, and so it looks like the first discharge if we even do discharge it will be August is what 
we are looking at right now. 
MS. FENTON:  Where do you store the water that you reuse in the test? 
MS. SCHINNELL:  In the circulating water pipe.  It's a 90-inch diameter pipe that runs next to the 
cooling tower, and that will take a substantial amount of the water that we would use for the hydro 
test for the piping system, so it can sit in that very large pipe for long periods of time. 
MS. FENTON:  There was one other issue.  We talked a lot about traffic the last couple of 
meetings, but one of the meetings that I attended talked about low flow and concerns about that.  I 
haven't heard anything since then.  What's the current status of the low flow and discussions with 
Ecology? 
MS. SCHINNELL:  On the low flow issue we've had two meetings with the Department of 
Ecology on they believe it is a bright line in terms of the base flow readings, and we have accepted 
that that is the bright line.  What we are discussing now is how will it be interpreted, enforced, and 
partly because they don't enforce it in Western Washington, and in Eastern Washington it's a 
voluntary program.  So we are working through some of the details as to even though it's a bright 
line, do they take into account any of the accuracy of the gauge?  And is it just a point in time or is 
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it a 24-hour average, which is what they use over in Eastern Washington?  So we are working on 
how do you put it into practice.  The discussions appear to be going towards using a 24-hour 
average, and once your average is below base flow, you use a 24-hour running average.  That's the 
way you can restart operations.  And the 24-hour average takes into account the fact the gauge can 
go up and down.  The 24-hour running average takes into account that once it starts to rain in 
Western Washington the rivers tend to rise rapidly, so you could be above base flow within a 
couple to three hours.  So that's what we're looking at right now.  Ecology appears to favor that type 
of an enforcement plan, and then they're also going to consider whether they take into account the 
accuracy of the gauge. 
MS. FENTON:  Does the gauge operate 24 months?  Is that one that is closed during the winter 
months? 
MS. SCHINNELL:  Well, it's not closed necessarily.  Once the river gets to a certain level the 
accuracy goes out the window.  So basically that's why they're saying that above a certain flow, and 
I believe they said 4,000 cfs that that's what the accuracy of the gauge is.  But they're not going to 
actually shut it down is my understanding unless for some reason we reach a flood stage that would 
cause it not to operate. 
MS. FENTON:  During periods that potentially could have low flow the gauge is operational 
during the winter? 
MS. SCHINNELL:  Yes.  In other words, actually there are two gauges.  One's a staff gauge and 
that picks up the low flow, and then the other one is some kind of an acoustical flow meter that 
picks up the higher flows.  So there are actually two gauges that they use to determine the flow or 
will be using to determine the flow. 
MS. FENTON:  Thank you. 
CHAIR LUCE:  Other questions from Council Members?  Let's move forward with the second 
matter.  Actually Phase I and Phase II are sort of separate.  Any comments from members of the 
audience, public?  Maybe, Allen, are you on tap here for the Phase II review process? 
MR. FIKSDAL:  Yes, thank you. 
CHAIR LUCE:  Thank you, Laura.  I appreciate that very much. 
 
Phase II Review Process Allen Fiksdal, EFSEC Manager
MR. FIKSDAL:  As you recall, I sent out a SEPA Mitigated Determination of Non-significance 
for the project with a 14-day comment period.  That comment period ended last Friday, and I've 
given each of you a package of comments that we received.  I haven't yet had a chance to read 
them.  I will be looking at them this week.  According to SEPA the responsible official looks at the 
comments, determines if there needs to be a change in the determination or not, and can answer the 
comments if wished.  It's pretty open ended on what the agency can do with these comments.  I 
need to do is look at the comments, see what the responses were, and then figure out what I am 
going to do. 
MS. FENTON:  So you don't have a requirement to respond to them? 
MR. FIKSDAL:  No, I don't believe there is a requirement to respond.  I can't tell you anything 
more about the comments because I haven't had a chance to look at them. 
CHAIR LUCE:  It looks like about eight or nine comments. 
MR. FIKSDAL:  Yes, I haven't counted them.  I had them copied and distributed them to today.  
With that package is a facts sheet for the NPDES permit, this is really just an administrative draft.  
It says draft on it.  This is not the draft for comment.  There could be several changes.  It's for your 
information only.  There will most likely be changes to this before we put it out as a draft. 
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MS. FENTON:  When's the target for date of distribution or do you have one yet? 
MS. ELLING:  I think we will hopefully be able to issue it about July 15. 
MS. FENTON:  And that document reflects everything we've seen so far? 
MR. FIKSDAL:  This NPDES permit? 
MS. FENTON:  As far as any of the agreements, that kind of stuff, nothing has changed? 
MR. FIKSDAL:  There may be some smaller changes that may take place.  I don't quite know how 
to classify it yet, so we will get back to you as soon as we can tell you exactly what it is.  We are 
working with the Applicant on some issues, and so I can't tell you exactly the way it's going to 
come out. 
MS. FENTON:  But you will when you figure it out. 
MR. FIKSDAL:  When we figure it out, we will tell you for sure. 
MS. FENTON:  Okay.  
MR. FIKSDAL:  There's not a right answer to this.  I know it's a quiz, right? 
MS. FENTON:  No, it's just in this particular application we have several documents that have 
changed in there.  It's not like one document I can look at, so I just want to make sure my 
assumption from the last one are right. 
MR. FIKSDAL:  Probably 99 percent of what's in here is the same. 
MS. FENTON:  The same. 
MR. FIKSDAL:  There might be some tweaking of a few little things. 
CHAIR LUCE:  Is there any other comments from the Council Members with respect to the Phase 
II review process at this point?  Any comments from the public? 
 
 
ITEM 9: CHEHALIS GENERATION FACILITY 
 
Progress Report Tom Schneider, Chehalis Power
CHAIR LUCE:  All right.  Let's move ahead to the next project, an information item.  Tom, you're 
here for Chehalis? 
MR. SCHNEIDER:  Yes, sir. 
CHAIR LUCE:  Come forward and have a seat. 
MR. SCHNEIDER:  Thank you, Mr. Chairman.  We're happy to report to the Council that our 
project is moving along very well.  The engineering is 93.7 percent complete to date as of the end 
of May, and construction is 22.8 percent complete.  Overall project is 62.6 percent complete.  We're 
pretty much right on schedule as a matter of fact. 
As far as an update on what's happening on the site, we presently started erecting the air condensing 
structural steel, the air condenser structural steel.  And we started erecting the steam turbine 
structural steel for the building as well.  The BPA switchyard has started installing the equipment, 
electrical equipment, and they're finished with their underground at this point.  And the No. 2 
HRSG panels have been started being erected as well.  No. 1 is well on the way, almost complete.  
Hydro test for fuel oil tanks is started as well and the step-up transformer firewall have been 
poured.  The work continuing in the period is with the service building interior work continuing.  
The building and pipe rack foundations are continuing.  That's all the concrete work that's left to 
pour as a matter of fact. 
Our underground piping and drains are continuing, and erection of the No. 1 Exterior Panels for our 
HRSIGs are continuing as well.  Erection of the demineralizer water tank is also continuing.  
Actually it was completed just a week ago.  Work completed for the period, recently we have 
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finished all of our underground duct bank work, so we are essentially out of the ground at this 
point. 
The site is leveling off, and it looks very workable at this point for our above ground to start.  
Grounding grid for the switchyard is also complete, and erection of the two fuel oil tanks or the 
construction of the side of them is completed.  The steam turbine foundation is complete, and we've 
started or we have completed the hydro test on the raw water tank as well.  I mentioned that we are 
on schedule, and we do have the opportunity for possibly improving our schedule. 
We have not formally announced it yet, but it does appear that we may be able to receive most of 
our major equipment on an accelerated basis, so we may see our way to an earlier schedule for 
completion.  Right now that completion for commercial is still November 1, 2003.  We are working 
on water rights through West Water Research, LLC, and we have obtained an option for some 
water rights.  I've not got a total yet, but we are reviewing other sources of water rights as well.  
Environmental monitoring has been taking place as normal, and we have had no incident reported 
in this past period at all, and I think that pretty well describes where we are.  Any questions? 
CHAIR LUCE:  Thank you, sir.  Any questions from the Council?  Yes, Ms. Fenton.. 
MS. FENTON:  How are you doing on your safety record? 
MR. SCHNEIDER:  Well, we're below our target, industry target, and we're just under 2.0, which 
is still good.  We have had one incident in the past about a month ago.  There was one individual 
that was injured on site but not too serious, and he's back to work.  And that's all since we've 
started.  We've had over 200,000 man-hours spent with no lost time accidents.  So we were under 
1.0 at that point.  Now we're just under 2.0 and look forward to getting back under 1.0. 
CHAIR LUCE:  Maybe it's a question of how your average is, sort of like a water gauge.  Okay.  
Thank you. 
MR. SCHNEIDER:  You're welcome. 
 
 
ITEM 10:  ENERGY NORTHWEST COLUMBIA GENERATING STATION & WNP-1/4 
 
Columbia Operations/Security Mike Mills, EFSEC
CHAIR LUCE:  The next item on the agenda is Energy Northwest Columbia Generating Station 
WNP-1/4.  Security report on Columbia operations, Mike, you have some comments for us. 
MR. MILLS:  Yes, and I'd refer you to the green sheet for a handout.  Columbia Generating 
Station Plant Status.  John Arbuckle prepared this and forwarded it to staff.  The plant has been on 
line for 106 days.  On May 31st they reduced from 100 to 65 percent for load following, and John 
indicated today that presently they're at 45 percent.  So they've been asked to reduce their power 
again by Bonneville Power Administration. 
In terms of the security update, I believe we heard probably a month ago from Energy Northwest 
that the Nuclear Regulatory Commission had in fact issued orders that I guess I would say 
increased or heightened even further the security measures at all the nuclear plants in the United 
States, including Columbia Generating Station.  John indicates that they're about 40 percent 
complete with installation, and that should be just one of the vehicle barriers.  You will recall that's 
a double ring, and they're working on the first ring right now.  And I will have a chance to see that.  
I am going to be over at the site tomorrow afternoon.  I will have a chance to take a look at that and 
report better on how that's going, what it's going to look like. 
I believe we heard from them about the Visitor's Center, and they may be asking for some other 
facility type kind of changes or requests to the site certification agreement, so I will be able to talk 
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with Energy Northwest staff about that and bring that back to the Council.  I think Item No. 3 
would be of particular interest to the Council.  John reported that the NRC has in fact followed up 
on their earlier yellow finding on emergency preparedness involving the preparedness of the 
leasing personnel particularly at the WNP-1/4 sites.  That was a fairly significant finding, referred 
to as a yellow finding. 
CHAIR LUCE:  Now we have green. 
MR. MILLS:  It was this color, a very serious.  And Energy Northwest as they reported went 
through a number of measures to make improvements in terms of notifying personnel, in terms of 
training personnel that would be at the WNP-1/4 sites.  The Nuclear Regulatory Commission 
inspected those improvements, and John indicated that last week they have indicated that the NRC 
will issue a finding reducing the significance of the yellow finding to a green finding, which is 
good.  So I think that's encouraging.  As you recall the Council was involved in the discussion, and 
it was one of the points we had highlighted, particularly former member Ellen Haars was 
concerned, and the Council will follow through on that, and Energy Northwest did take steps, and I 
believe that they've corrected the situation.  That program or those measures will now be inspected 
by the Nuclear Regulatory Commission just as part of their ongoing inspection program, so I am 
aware that they have at least annual inspections of the Emergency Preparedness program. 
The fourth item is the potential sale of the station.  I believe we've heard that Energy Northwest 
Board of Directors and Executive Board both in concert were considering the future of the 
Columbia Generating Station and had issued or were beginning a study of the future of the 
Columbia Generating Station.  I believe as late as last week they redefined what it was they were 
going to do and issued a press release that said the station will not be sold nor will the operation of 
the plant be turned over to a third party.  There is a study effort underway, and I believe that was 
covered in one of the handouts, and we'll continue to provide information to the Council on that.  I 
think the Board, the Executive Board and the Board of Directors, are continuing to look at ways to 
improve Energy Northwest and they feel that this study, in looking at some of the areas they've 
highlighted, is continuing management initiative of the company.  But I think they have come out 
with a fairly strong statement that they're not looking at selling the station or having the operation 
turned over to another party at this point in time. 
I will be at the site tomorrow afternoon conducting an environmental audit with the Department of 
Ecology, and as I indicated I will be able to visually observe certainly the dry cask storage and the 
security improvements that are being made.  And that concludes my report. 
CHAIR LUCE:  Questions from the Council?  Mr. Showman. 
MR. SHOWMAN:  Does the U.S. Department of Energy's movement on Yucca Mountain have 
any implications for Energy Northwest?  Are they storing spent fuel awaiting shipment to Yucca 
Mountain, at least a part of that? 
MR. MILLS:  They're storing fuel in the spent fuel pool inside Columbia Generating Station at 
this point in time.  The dry cask effort that I spoke about will kick-in when the pool is full or about 
full, they will move fuel rods from that pool out of the water to basically concrete canisters at the 
site.  And that's the plan for Energy Northwest and a number of utilities in the nation right now to 
be able to store used fuel. 
MR. SHOWMAN:  Indefinitely? 
MR. MILLS:  Indefinitely or until such time as Yucca Mountain was in fact approved and was a 
repository.  As we've heard Energy Northwest is fairly far down the cue because they're a newer 
plant.  So many of the other plants in the nation would actually ship to the Yucca Mountain first 
when it becomes an approved facility.  So they will have the exhaustive capacity of the pool in the 
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near future.  I believe it is 2010 or sooner than that, in 2004 or 2005 time frame, and so they are 
presently constructing a storage site on-site.  And we have been monitoring that for about two 
years, their effort in terms of licensing and things that they had to go through.  Again, I would be 
happy to share the reports with any of the members that need more information. 
MR. SHOWMAN:  That's excellent.  Thanks. 
CHAIR LUCE:  My understanding is this.  The editorial in the Tacoma News Tribune today and I 
heard the story as well, that about 13 percent of the nuclear waste at Hanford would over time be 
stored in the Yucca Mountain, so I think that's the number that sticks in my head.  I am not sure.  I 
guess I just had one question.  I note the presence of a representative from Bonneville Power 
Administration here.  Has Bonneville consulted with Energy Northwest with respect to the issue of 
whether the CGS would be sold or operated by a third party? 
MS. CUSTER:  They have been talking to them, but I don't know what they decided; although, I 
think there was some concern about being sold, but they have been talking. 
 
WNP-1/4 Site Restoration  Jim Luce, EFSEC Chair
CHAIR LUCE:  So discussions are still underway on that.  Thank you.  All right.  I guess I'm on 
for WNP-1/4 site restoration.  Turn over the green sheet.  As I understand it, now that the yellow 
finding is out of the way or primarily resolved, Energy Northwest and Bonneville and maybe 
others, maybe DOE -- I suppose DOE won't be actively involved here, but they might be --who 
knows? -- are going to put together an updated plan for restoration and then get it to us defining the 
level of restoration, funding, development schedule, and defining immediate, within two years, 
actions to secure/stabilize sites.  I don't really have any comment on that.  I will wait to see what the 
proposal is, and then we will have some discussion revolving around these four issues.  And I am 
sure they will be very productive discussions.  We will bear in mind the need to keep ongoing rates 
as low possible consistent with sound business principles, one of which is the contractual 
obligation.  I know that we'll have positive discussions with Bonneville and Energy Northwest 
about that. 
 
 
ITEM 11:  CHAIR'S REPORT 
 
Standards Group Jim Luce, EFSEC Chair
CHAIR LUCE:  My report is brief.  There is a Standards Group meeting from 8:00 to 1:00 I 
believe this Friday.  I think it's 8:00 to 1:00 at the Priory.  I can't remember all of the issues that are 
on tap.  Habitat is one of them.  Socioeconomic is another.  Need for power I think has been 
postponed, and I am not sure exactly what the others are.   There is an e-mail this morning that 
went out to everybody that's been part of the Standards Group, and those who haven't been part that 
are interested, please see us and we will forward that to you by e-mail. 
Any comments, questions from the Council Members with respect to Friday's meeting or other 
meetings concerning the Standards Group? 
MR. CARELLI:  Has that date changed? 
MS. FENTON:  No. 
CHAIR LUCE:  No.  Although, they keep coming awfully early for people who have to drive 
from Vancouver.  I think next time we'll start one at 7:00 and see whether I can really get up early.  
Let's see.  I guess that's it with respect to the Standards group.  Now the retreat is an important 
matter that is being handled by Mr. Jeffrey Showman, our distinguished colleague from the UTC; 
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and Charles Carelli, our distinguished member from Ecology; and Jenene Fenton who has 
graciously volunteered from the Department of Fish and Wildlife too. 
MS. FENTON:  I'm not a distinguished member?  Just checking. 
CHAIR LUCE:  Our distinguished member from Washington Fish and Wildlife. 
MS. FENTON:  Thank you. 
 
Retreat Jim Luce, EFSEC Chair
CHAIR LUCE:  So, Gentlemen, Lady, what are we doing about this retreat? 
MS. FENTON:  Last I heard you had a problem with availability of several people that you wanted 
to be present, and I thought you turned it over to staff to come up with time schedules for their 
availability was my recollection when I so graciously volunteered to assist once you figured out 
someone was going to be available for us.  That was kind of my memory. 
MR. CARELLI:  That was my understanding as well. 
CHAIR LUCE:  Why doesn't that surprise me?  My recollection was slightly different, but in any 
case we need to start working again on that.  So maybe we should have a meeting of the retreat of 
the retreat committee.  Are you going to have any time? 
MR. SHOWMAN:  No, not for a month, probably in July. 
MR. CARELLI:  We meet in July? 
CHAIR LUCE:  All right.  I will have Mariah schedule a meeting for us to sit down and then we 
can go forward in this.  We have a lot of stakeholders out in the audience.  We're putting together 
obviously one --Yes, Mariah. 
MS. LAAMB:  I actually have received information from some of the individuals who we were 
asking to be on the schedule, and I have received some Council Member schedules, but I would 
also like if there are those who haven't sent me their schedules that they could do that, so I could try 
to consolidate those.  We may not be able to schedule it until after the middle of July because we 
have other things going in the middle of July. 
MR. FIKSDAL:  Or August. 
MS. LAAMB:  August a lot of people are on vacation, so I have asked you for a June, July, and 
August.  We may be going into September, so I may have to ask everyone for September just 
because it looks like things are pretty packed up for July and August.  And obviously it's not going 
to happen in June so, at least I can't imagine it will happen this month.  We can get together and go 
over that again as far as what I have collected from peoples' calendars. 
 
 
ITEM 12:  OTHER 
 
CHAIR LUCE:  Anything listed under the item of other?  Is there any other to come before the 
Council?  Anything that the members of the public would like to raise for the Council? 
 
 
ITEM 13:  ADJOURN 
 
CHAIR LUCE:  Hearing no other, we're adjourned. 
(Whereupon, the meeting was adjourned at 2:17 p.m.) 


